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THIS 1S UNEVALUATED INFORMATION 25K
“as of 25 August 1954: : 25X1 .‘
, : : Completion of. Construetion Projects
1. MNumerical (in Percentage Figures)
. Designation - Money Allocations Completion of
. Spent . - Construction Work
Construction projecte
valued at upward of
250,000 eastmarks
1 94.3 98.5
2 52.6 56.0
3 90.1 100
A 61.5 45.0
5 68.9 65.5
6 53.5 50.8
7 4.5 2T
8 26.0 10.0
9 36.8 38.5
Censtruction projects ‘
valued at below
250,000 eastmarks ,
1 34,0 12,
2 - 9.8 10.0 ’
. 3 . eliminated .
2. 1In detail, the following information was :evailablé on the projects mentioned: |
\\ a. Projects valued at upward of 250,000 eastmarks:
o '/;, e i '
. T 25X1
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Gonstruct:r_on work was nearing completion. The road was scheduled
T %o be opened to traffic in the first week of September.

!

y 112 between Brieskow and Finkenherd.
ork required for the construction of the embankment of
pad was 77 percent completed. Work on the construction
e road surface was under way. Construction work was
ed by failures occurring in road construction machinery,
cial difficulties were eliminated. .

ay 2 between Pegau and Proéﬁen.
ruction work was suspended in June because of a lack of .
S. :

way 169, b&)-aroad at Lauchhammer.

struction work scheduled to be done in 1954 will be completed
late 1954. A smooth continuation of construction werk in 1955
‘A guaranteed. . . .

/5, “ncrete rosad between Sassnitz and Prora.. ,
The progress of construction work was delayed by continu&e rainfalls

v ' . 8o that the fixed target could not be reached. Otherwise, there
/ were no difficulties in the execution of this road construction
project. . .
{' 6. Highway 18/ between Dessau and Rosslau, third construction stage.
/- After 28 July 1954, traffic on this highway was rerouted via
the Faehrsee bridge, an emergency structure. Paving work was
\ being done between the Faehrsee bridge and the highway previously
i numbered 184. Curbstones and special lanes for bicyclis'bs were:
/‘ - being set up along sidewalks.

! : 7 Highway 27 between Elend and Mandelholz.
.+ ' Because of sustained rainfall, the fixed target could not be reached.
' The work force employed on the conetruction of the road was -

/ ' inadequate
\>( / 8. Sout.hern bwyroad at Bergen. .
/ On 15 August 1954, an excavator arrived at the construction site
for the execution of earthwork. Excavation work was made rather
‘)\‘ . difficult by continuiia—rainfall Otherwise, there were no
difficulties in the execution of this road construction project.

L
9. Technical school at Schleusingen.
/'l‘he designs for the school were modified. The new designs were
' scheduled to be completed by 15 September 1954. A smooth
continuation of construction work is guaranteed. .

“b. Coostmetien prédjects estimated at below 250,000 eastmarks:

1. Highway 104, section within the locality of Gaedebeh.n
Construction work continued according to schedule.

2. Improvement of highway 88 near Arlesberg.
Construction work was scheduled to be completed by late
November 1954.

g 3. Highway 282, rerouting of the mroad at Oberpirkh
The construction project was eliminated from the 1954 road
construction program because of a 1ack of funds.
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